
PETERS CREEK CULVERT REPLACEMENT 
(AT NE 87TH ST)  

Project No. 100382 / #03-NR-37

BID TABULATION
Engineer's Estimate 1) Marshbank Construction, 2) Tri-State Construction,

    Inc.      Inc.
No. Item Description Qty Unit Price Amount Price Amount Price Amount

Schedule A: CULVERT REPLACEMENT & STREAM ENHANCEMENT
1 MOBILIZATION 1 ls 59,979.00 59,979.00 35,000.00 35,000.00 60,300.00 60,300.00
2 SURVEYING 1 ls 10,000.00 10,000.00 9,000.00 9,000.00 12,000.00 12,000.00
3 SPILL PREVENTION, CONTROL AND COUNTERMEASU 1 ls 5,000.00 5,000.00 1,000.00 1,000.00 2,800.00 2,800.00
4 TEMPORARY WATER POLLUTION/EROSION CONTRO 1 ls 6,000.00 6,000.00 6,500.00 6,500.00 9,000.00 9,000.00
5 TRAFFIC CONTROL LABOR 1 ls 35,200.00 35,200.00 5,000.00 5,000.00 4,800.00 4,800.00
6 TEMPORARY TRAFFIC CONTROL DEVICES 1 ls 6,000.00 6,000.00 5,000.00 5,000.00 5,500.00 5,500.00
7 CLEARING AND GRUBBING 1 ls 5,000.00 5,000.00 8,500.00 8,500.00 11,800.00 11,800.00
8 SHORING OR EXTRA EXCAVATION, CLASS A AND CL 1 ls 5,000.00 5,000.00 10,000.00 10,000.00 2,800.00 2,800.00
9 CONTROL/REMOVAL OF WATER 1 ls 5,000.00 5,000.00 10,000.00 10,000.00 17,600.00 17,600.00

10 CRUSHED SURFACING TOP COURSE (ADDITIONAL) 10 ton 18.00 180.00 50.00 500.00 35.00 350.00
11 3-SIDED, PRE-CAST CONCRETE BOX CULVERT 1 ls 125,000.00 125,000.00 120,000.00 120,000.00 179,500.00 179,500.00
12 REMOVAL AND REPLACEMENT OF UNSUITABLE MA 200 cy 20.00 4,000.00 40.00 8,000.00 28.00 5,600.00
13 CONTROLLED DENSITY FILL 15 cy 85.00 1,275.00 75.00 1,125.00 73.00 1,095.00
14 TEMPORARY SEWER BYPASS 1 ls 2,500.00 2,500.00 7,500.00 7,500.00 9,100.00 9,100.00
15 CONNECTION TO EXISTING SANITARY SEWER MAIN 2 ea 1,500.00 3,000.00 2,300.00 4,600.00 1,000.00 2,000.00
16 10-INCH PVC SANITARY SEWER PIPE 35 lf 80.00 2,800.00 100.00 3,500.00 45.00 1,575.00
17 EROSION CONTROL BLANKET 850 sy 3.00 2,550.00 5.00 4,250.00 4.50 3,825.00
18 FILTER FABRIC SILT FENCE 950 lf 3.00 2,850.00 6.00 5,700.00 4.40 4,180.00
19 CONSTRUCTION SAFETY FENCE 1,250 lf 5.00 6,250.00 2.00 2,500.00 1.40 1,750.00
20 SOIL PREPARATION 850 sy 8.00 6,800.00 5.00 4,250.00 6.00 5,100.00
21 TOPSOIL TYPE A 75 cy 40.00 3,000.00 22.00 1,650.00 47.00 3,525.00
22 COMPOST 150 cy 35.00 5,250.00 55.00 8,250.00 52.00 7,800.00
23 PSIPE RED ALDER 2 ea 33.50 67.00 18.00 36.00 18.00 36.00
24 PSIPE BLACK COTTONWOOD 2 ea 33.50 67.00 18.00 36.00 18.00 36.00
25 PSIPE BITTER CHERRY 4 ea 33.50 134.00 18.00 72.00 18.00 72.00
26 PSIPE SITKA WILLOW 2 ea 34.00 68.00 18.00 36.00 18.00 36.00
27 PSIPE PACIFIC WILLOW 3 ea 33.50 100.50 18.00 54.00 18.00 54.00
28 PSIPE WESTERN RED CEDAR 16 ea 36.00 576.00 35.00 560.00 110.00 1,760.00
29 PSIPE WESTERN HEMLOCK 4 ea 36.00 144.00 35.00 140.00 110.00 440.00
30 PSIPE VINE MAPLE 22 ea 33.50 737.00 18.00 396.00 18.00 396.00
31 PSIPE RED-OSIER DOGWOOD 26 ea 33.00 858.00 18.00 468.00 18.00 468.00
32 PSIPE SALAL 20 ea 34.00 680.00 18.00 360.00 18.00 360.00
33 PSIPE INDIAN PLUM 23 ea 33.00 759.00 18.00 414.00 18.00 414.00
34 PSIPE SWORD FERN 16 ea 33.00 528.00 18.00 288.00 18.00 288.00
35 PSIPE PRICKLY CURRANT 10 ea 33.00 330.00 18.00 180.00 19.00 190.00
36 PSIPE BALDHIP ROSE 15 ea 33.00 495.00 18.00 270.00 18.00 270.00
37 PSIPE SALMONBERRY 17 ea 33.00 561.00 18.00 306.00 18.00 306.00
38 PSIPE DOUGLAS SPIREA 6 ea 33.00 198.00 18.00 108.00 18.00 108.00
39 QUARRY SPALLS FOR FOOTING (ADDITIONAL) 36 ton 18.00 648.00 65.00 2,340.00 27.00 972.00
40 STREAMBED GRAVEL (ADDITIONAL) 10 ton 35.00 350.00 50.00 500.00 80.00 800.00
41 BOULDER/COBBLE MIX (ADDITIONAL) 10 ton 35.00 350.00 100.00 1,000.00 80.00 800.00
42 24" DIA. ROUNDED ROCK 5 ea 50.00 250.00 25.00 125.00 95.00 475.00
43 BED CONTROL ROCK WEIR 1 ea 800.00 800.00 1,000.00 1,000.00 2,600.00 2,600.00
44 TURNING ROCK WEIR 1 ea 800.00 800.00 1,000.00 1,000.00 2,600.00 2,600.00
45 ROUGHNESS BANK LOG 2 ea 1,350.00 2,700.00 1,000.00 2,000.00 1,350.00 2,700.00
46 ROOT WAD 2 ea 900.00 1,800.00 1,300.00 2,600.00 1,300.00 2,600.00
47 TOE LOG 3 ea 800.00 2,400.00 1,200.00 3,600.00 1,300.00 3,900.00
48 SINGLE TREE 1 ea 1,000.00 1,000.00 1,000.00 1,000.00 1,300.00 1,300.00
49 TEMPORARY STREAM BYPASS 1 ls 30,000.00 30,000.00 10,000.00 10,000.00 30,000.00 30,000.00
50 GRAVEL BORROW (ADDITIONAL) 30 ton 14.00 420.00 25.00 750.00 22.00 660.00
51 FORCE ACCOUNT 1 est 40,000.00 40,000.00 40,000.00 40,000.00 40,000.00 40,000.00

Schedule A Subtotal: 390,454.50 331,464.00 446,641.00
WSST 8.8%: 34,360.00 29,168.83 39,304.41

Schedule A Total: 424,814.50 360,632.83 485,945.41

No. Schedule B: WATER MAIN REPLACEMENT
1 CLEARING AND GRUBBING 1 ls 5,000.00 5,000.00 10,000.00 10,000.00 5,000.00 5,000.00
2 SHORING OR EXTRA EXCAVATION, CLASS A AND CL 1 ls 5,000.00 5,000.00 3,400.00 3,400.00 2,000.00 2,000.00
3 CRUSHED SURFACING TOP COURSE 625 ton 18.00 11,250.00 22.00 13,750.00 26.00 16,250.00
4 PLANING BITUMINOUS PAVEMENT 4,400 sy 6.00 26,400.00 5.00 22,000.00 3.00 13,200.00
5 HMA FOR TRENCH PATCH CLASS A 650 sy 41.00 26,650.00 10.00 6,500.00 32.00 20,800.00
6 HMA FOR PRE-LEVELING COURSE CLASS A 650 sy 6.00 3,900.00 10.00 6,500.00 5.00 3,250.00
7 HMA FOR OVERLAY CLASS A 600 ton 75.00 45,000.00 70.00 42,000.00 51.00 30,600.00
8 REMOVAL AND REPLACEMENT OF UNSUITABLE MA 200 ton 20.00 4,000.00 40.00 8,000.00 28.00 5,600.00
9 BANK RUN GRAVEL FOR TRENCH BACKFILL (ADDIT 130 ton 22.00 2,860.00 5.00 650.00 20.00 2,600.00

10 CONTROLLED DENSITY FILL 10 cy 85.00 850.00 70.00 700.00 100.00 1,000.00
11 8-INCH DUCTILE IRON WATER MAIN PIPE, CLASS 52 80 lf 50.00 4,000.00 113.00 9,040.00 78.00 6,240.00
12 12-INCH DUCTILE IRON WATER MAIN PIPE, CLASS 52 920 lf 80.00 73,600.00 88.00 80,960.00 78.00 71,760.00
13 CONNECTION TO EXISTING WATER MAIN 6 ea 800.00 4,800.00 850.00 5,100.00 3,500.00 21,000.00
14 8-INCH GATE VALVE 5 ea 750.00 3,750.00 750.00 3,750.00 850.00 4,250.00
15 12-INCH GATE VALVE 7 ea 1,350.00 9,450.00 1,500.00 10,500.00 1,350.00 9,450.00
16 COMBINATION AIR RELEASE/AIR VACUUM VALVE A 1 ea 3,000.00 3,000.00 2,400.00 2,400.00 2,850.00 2,850.00
17 HYDRANT ASSEMBLY 2 ea 4,200.00 8,400.00 3,800.00 7,600.00 3,300.00 6,600.00
18 1-INCH SERVICE CONNECTION (SINGLE SERVICE) 1 ea 1,400.00 1,400.00 1,300.00 1,300.00 1,800.00 1,800.00
19 FORCE ACCOUNT 1 est 30,000.00 30,000.00 30,000.00 30,000.00 30,000.00 30,000.00

Schedule B Subtotal: 269,310.00 264,150.00 254,250.00
WSST 8.8%: 23,699.28 23,245.20 22,374.00

Schedule B Total: 293,009.28 287,395.20 276,624.00

Schedules A and B Total: 717,823.78 648,028.03 762,569.41

Certified by:
William J. Campbell, PE, City Engineer

Bids received on May 12, 2005 Approving Authority



PETERS CREEK CULVERT REPLACEMENT 
(AT NE 87TH ST)  

Project No. 100382 / #03-NR-37

BID TABULATION

No. Item Description Qty Unit
Schedule A: CULVERT REPLACEMENT & STREAM ENHANCEMEN

1 MOBILIZATION 1 ls
2 SURVEYING 1 ls
3 SPILL PREVENTION, CONTROL AND COUNTERMEASU 1 ls
4 TEMPORARY WATER POLLUTION/EROSION CONTRO 1 ls
5 TRAFFIC CONTROL LABOR 1 ls
6 TEMPORARY TRAFFIC CONTROL DEVICES 1 ls
7 CLEARING AND GRUBBING 1 ls
8 SHORING OR EXTRA EXCAVATION, CLASS A AND CL 1 ls
9 CONTROL/REMOVAL OF WATER 1 ls

10 CRUSHED SURFACING TOP COURSE (ADDITIONAL) 10 ton
11 3-SIDED, PRE-CAST CONCRETE BOX CULVERT 1 ls
12 REMOVAL AND REPLACEMENT OF UNSUITABLE MA 200 cy
13 CONTROLLED DENSITY FILL 15 cy
14 TEMPORARY SEWER BYPASS 1 ls
15 CONNECTION TO EXISTING SANITARY SEWER MAIN 2 ea
16 10-INCH PVC SANITARY SEWER PIPE 35 lf
17 EROSION CONTROL BLANKET 850 sy
18 FILTER FABRIC SILT FENCE 950 lf
19 CONSTRUCTION SAFETY FENCE 1,250 lf
20 SOIL PREPARATION 850 sy
21 TOPSOIL TYPE A 75 cy
22 COMPOST 150 cy
23 PSIPE RED ALDER 2 ea
24 PSIPE BLACK COTTONWOOD 2 ea
25 PSIPE BITTER CHERRY 4 ea
26 PSIPE SITKA WILLOW 2 ea
27 PSIPE PACIFIC WILLOW 3 ea
28 PSIPE WESTERN RED CEDAR 16 ea
29 PSIPE WESTERN HEMLOCK 4 ea
30 PSIPE VINE MAPLE 22 ea
31 PSIPE RED-OSIER DOGWOOD 26 ea
32 PSIPE SALAL 20 ea
33 PSIPE INDIAN PLUM 23 ea
34 PSIPE SWORD FERN 16 ea
35 PSIPE PRICKLY CURRANT 10 ea
36 PSIPE BALDHIP ROSE 15 ea
37 PSIPE SALMONBERRY 17 ea
38 PSIPE DOUGLAS SPIREA 6 ea
39 QUARRY SPALLS FOR FOOTING (ADDITIONAL) 36 ton
40 STREAMBED GRAVEL (ADDITIONAL) 10 ton
41 BOULDER/COBBLE MIX (ADDITIONAL) 10 ton
42 24" DIA. ROUNDED ROCK 5 ea
43 BED CONTROL ROCK WEIR 1 ea
44 TURNING ROCK WEIR 1 ea
45 ROUGHNESS BANK LOG 2 ea
46 ROOT WAD 2 ea
47 TOE LOG 3 ea
48 SINGLE TREE 1 ea
49 TEMPORARY STREAM BYPASS 1 ls
50 GRAVEL BORROW (ADDITIONAL) 30 ton
51 FORCE ACCOUNT 1 est

Schedule A Subtotal:
WSST 8.8%:

Schedule A Total:

No. Schedule B: WATER MAIN REPLACEMENT
1 CLEARING AND GRUBBING 1 ls
2 SHORING OR EXTRA EXCAVATION, CLASS A AND CL 1 ls
3 CRUSHED SURFACING TOP COURSE 625 ton
4 PLANING BITUMINOUS PAVEMENT 4,400 sy
5 HMA FOR TRENCH PATCH CLASS A 650 sy
6 HMA FOR PRE-LEVELING COURSE CLASS A 650 sy
7 HMA FOR OVERLAY CLASS A 600 ton
8 REMOVAL AND REPLACEMENT OF UNSUITABLE MA 200 ton
9 BANK RUN GRAVEL FOR TRENCH BACKFILL (ADDIT 130 ton

10 CONTROLLED DENSITY FILL 10 cy
11 8-INCH DUCTILE IRON WATER MAIN PIPE, CLASS 52 80 lf
12 12-INCH DUCTILE IRON WATER MAIN PIPE, CLASS 52 920 lf
13 CONNECTION TO EXISTING WATER MAIN 6 ea
14 8-INCH GATE VALVE 5 ea
15 12-INCH GATE VALVE 7 ea
16 COMBINATION AIR RELEASE/AIR VACUUM VALVE A 1 ea
17 HYDRANT ASSEMBLY 2 ea
18 1-INCH SERVICE CONNECTION (SINGLE SERVICE) 1 ea
19 FORCE ACCOUNT 1 est

Schedule B Subtotal:
WSST 8.8%:

Schedule B Total:

Schedules A and B Total:

Bids received on May 12, 2005

3) Award Construction, Inc. 4) Road Construction 5) Americon, Inc.
    Northwest, Inc.     dba Tab Enterprises

Price Amount Price Amount Price Amount

79,495.00 79,495.00 75,000.00 75,000.00 75,000.00 75,000.00
12,960.00 12,960.00 13,000.00 13,000.00 10,000.00 10,000.00
3,240.00 3,240.00 3,500.00 3,500.00 1,500.00 1,500.00
3,240.00 3,240.00 5,000.00 5,000.00 1,500.00 1,500.00
3,530.00 3,530.00 23,000.00 23,000.00 5,800.00 5,800.00
3,075.00 3,075.00 4,500.00 4,500.00 2,000.00 2,000.00
19,595.00 19,595.00 15,000.00 15,000.00 10,000.00 10,000.00
19,490.00 19,490.00 9,000.00 9,000.00 30,000.00 30,000.00
23,110.00 23,110.00 11,000.00 11,000.00 25,000.00 25,000.00

39.50 395.00 55.00 550.00 28.00 280.00
164,900.00 164,900.00 155,000.00 155,000.00 230,000.00 230,000.00

54.54 10,908.00 55.00 11,000.00 35.00 7,000.00
170.00 2,550.00 125.00 1,875.00 100.00 1,500.00

13,790.00 13,790.00 3,000.00 3,000.00 25,000.00 25,000.00
750.00 1,500.00 2,000.00 4,000.00 1,800.00 3,600.00
20.50 717.50 55.00 1,925.00 75.00 2,625.00
7.55 6,417.50 4.00 3,400.00 5.50 4,675.00
5.30 5,035.00 8.00 7,600.00 5.00 4,750.00
3.20 4,000.00 3.00 3,750.00 3.00 3,750.00
2.20 1,870.00 7.00 5,950.00 3.00 2,550.00
32.40 2,430.00 45.00 3,375.00 60.00 4,500.00
37.80 5,670.00 45.00 6,750.00 55.00 8,250.00
16.20 32.40 13.00 26.00 25.00 50.00
16.20 32.40 13.00 26.00 25.00 50.00
16.20 64.80 13.00 52.00 25.00 100.00
16.20 32.40 13.00 26.00 25.00 50.00
32.40 97.20 13.00 39.00 25.00 75.00
32.40 518.40 13.00 208.00 25.00 400.00
16.20 64.80 13.00 52.00 32.00 128.00
16.20 356.40 13.00 286.00 32.00 704.00
16.20 421.20 13.00 338.00 25.00 650.00
16.20 324.00 13.00 260.00 25.00 500.00
16.20 372.60 13.00 299.00 25.00 575.00
16.20 259.20 13.00 208.00 25.00 400.00
16.20 162.00 13.00 130.00 25.00 250.00
16.20 243.00 13.00 195.00 25.00 375.00
16.20 275.40 13.00 221.00 25.00 425.00
16.20 97.20 13.00 78.00 25.00 150.00
52.00 1,872.00 25.00 900.00 60.00 2,160.00
65.00 650.00 25.00 250.00 60.00 600.00
90.00 900.00 25.00 250.00 60.00 600.00
220.00 1,100.00 500.00 2,500.00 120.00 600.00
3,400.50 3,400.50 2,000.00 2,000.00 2,300.00 2,300.00
2,770.00 2,770.00 2,000.00 2,000.00 2,300.00 2,300.00
1,850.00 3,700.00 2,000.00 4,000.00 1,200.00 2,400.00
1,595.00 3,190.00 2,000.00 4,000.00 1,200.00 2,400.00
2,085.00 6,255.00 1,500.00 4,500.00 2,800.00 8,400.00
2,100.00 2,100.00 1,000.00 1,000.00 4,000.00 4,000.00
70,700.00 70,700.00 15,000.00 15,000.00 30,000.00 30,000.00

37.80 1,134.00 55.00 1,650.00 50.00 1,500.00
40,000.00 40,000.00 40,000.00 40,000.00 40,000.00 40,000.00

529,042.90 447,669.00 561,422.00
46,555.78 39,394.87 49,405.14

575,598.68 487,063.87 610,827.14

12,105.00 12,105.00 3,000.00 3,000.00 1,000.00 1,000.00
8,475.00 8,475.00 3,000.00 3,000.00 5,000.00 5,000.00
24.15 15,093.75 45.00 28,125.00 30.00 18,750.00
1.95 8,580.00 9.00 39,600.00 2.00 8,800.00
33.50 21,775.00 25.00 16,250.00 37.00 24,050.00
5.20 3,380.00 25.00 16,250.00 8.50 5,525.00
54.40 32,640.00 65.00 39,000.00 60.00 36,000.00
39.90 7,980.00 45.00 9,000.00 35.00 7,000.00
29.30 3,809.00 45.00 5,850.00 20.00 2,600.00
135.00 1,350.00 125.00 1,250.00 100.00 1,000.00
139.00 11,120.00 55.00 4,400.00 115.00 9,200.00
57.20 52,624.00 95.00 87,400.00 75.00 69,000.00
700.00 4,200.00 2,500.00 15,000.00 2,000.00 12,000.00
880.00 4,400.00 1,000.00 5,000.00 1,300.00 6,500.00
1,475.00 10,325.00 2,500.00 17,500.00 1,400.00 9,800.00
2,145.00 2,145.00 3,500.00 3,500.00 2,300.00 2,300.00
3,040.00 6,080.00 3,000.00 6,000.00 3,600.00 7,200.00
1,475.00 1,475.00 900.00 900.00 1,500.00 1,500.00
30,000.00 30,000.00 30,000.00 30,000.00 30,000.00 30,000.00

237,556.75 331,025.00 257,225.00
20,904.99 29,130.20 22,635.80

258,461.74 360,155.20 279,860.80

834,060.42 847,219.07 890,687.94



PETERS CREEK CULVERT REPLACEMENT 
(AT NE 87TH ST)  

Project No. 100382 / #03-NR-37

BID TABULATION

No. Item Description Qty Unit
Schedule A: CULVERT REPLACEMENT & STREAM ENHANCEMEN

1 MOBILIZATION 1 ls
2 SURVEYING 1 ls
3 SPILL PREVENTION, CONTROL AND COUNTERMEASU 1 ls
4 TEMPORARY WATER POLLUTION/EROSION CONTRO 1 ls
5 TRAFFIC CONTROL LABOR 1 ls
6 TEMPORARY TRAFFIC CONTROL DEVICES 1 ls
7 CLEARING AND GRUBBING 1 ls
8 SHORING OR EXTRA EXCAVATION, CLASS A AND CL 1 ls
9 CONTROL/REMOVAL OF WATER 1 ls

10 CRUSHED SURFACING TOP COURSE (ADDITIONAL) 10 ton
11 3-SIDED, PRE-CAST CONCRETE BOX CULVERT 1 ls
12 REMOVAL AND REPLACEMENT OF UNSUITABLE MA 200 cy
13 CONTROLLED DENSITY FILL 15 cy
14 TEMPORARY SEWER BYPASS 1 ls
15 CONNECTION TO EXISTING SANITARY SEWER MAIN 2 ea
16 10-INCH PVC SANITARY SEWER PIPE 35 lf
17 EROSION CONTROL BLANKET 850 sy
18 FILTER FABRIC SILT FENCE 950 lf
19 CONSTRUCTION SAFETY FENCE 1,250 lf
20 SOIL PREPARATION 850 sy
21 TOPSOIL TYPE A 75 cy
22 COMPOST 150 cy
23 PSIPE RED ALDER 2 ea
24 PSIPE BLACK COTTONWOOD 2 ea
25 PSIPE BITTER CHERRY 4 ea
26 PSIPE SITKA WILLOW 2 ea
27 PSIPE PACIFIC WILLOW 3 ea
28 PSIPE WESTERN RED CEDAR 16 ea
29 PSIPE WESTERN HEMLOCK 4 ea
30 PSIPE VINE MAPLE 22 ea
31 PSIPE RED-OSIER DOGWOOD 26 ea
32 PSIPE SALAL 20 ea
33 PSIPE INDIAN PLUM 23 ea
34 PSIPE SWORD FERN 16 ea
35 PSIPE PRICKLY CURRANT 10 ea
36 PSIPE BALDHIP ROSE 15 ea
37 PSIPE SALMONBERRY 17 ea
38 PSIPE DOUGLAS SPIREA 6 ea
39 QUARRY SPALLS FOR FOOTING (ADDITIONAL) 36 ton
40 STREAMBED GRAVEL (ADDITIONAL) 10 ton
41 BOULDER/COBBLE MIX (ADDITIONAL) 10 ton
42 24" DIA. ROUNDED ROCK 5 ea
43 BED CONTROL ROCK WEIR 1 ea
44 TURNING ROCK WEIR 1 ea
45 ROUGHNESS BANK LOG 2 ea
46 ROOT WAD 2 ea
47 TOE LOG 3 ea
48 SINGLE TREE 1 ea
49 TEMPORARY STREAM BYPASS 1 ls
50 GRAVEL BORROW (ADDITIONAL) 30 ton
51 FORCE ACCOUNT 1 est

Schedule A Subtotal:
WSST 8.8%:

Schedule A Total:

No. Schedule B: WATER MAIN REPLACEMENT
1 CLEARING AND GRUBBING 1 ls
2 SHORING OR EXTRA EXCAVATION, CLASS A AND CL 1 ls
3 CRUSHED SURFACING TOP COURSE 625 ton
4 PLANING BITUMINOUS PAVEMENT 4,400 sy
5 HMA FOR TRENCH PATCH CLASS A 650 sy
6 HMA FOR PRE-LEVELING COURSE CLASS A 650 sy
7 HMA FOR OVERLAY CLASS A 600 ton
8 REMOVAL AND REPLACEMENT OF UNSUITABLE MA 200 ton
9 BANK RUN GRAVEL FOR TRENCH BACKFILL (ADDIT 130 ton

10 CONTROLLED DENSITY FILL 10 cy
11 8-INCH DUCTILE IRON WATER MAIN PIPE, CLASS 52 80 lf
12 12-INCH DUCTILE IRON WATER MAIN PIPE, CLASS 52 920 lf
13 CONNECTION TO EXISTING WATER MAIN 6 ea
14 8-INCH GATE VALVE 5 ea
15 12-INCH GATE VALVE 7 ea
16 COMBINATION AIR RELEASE/AIR VACUUM VALVE A 1 ea
17 HYDRANT ASSEMBLY 2 ea
18 1-INCH SERVICE CONNECTION (SINGLE SERVICE) 1 ea
19 FORCE ACCOUNT 1 est

Schedule B Subtotal:
WSST 8.8%:

Schedule B Total:

Schedules A and B Total:

Bids received on May 12, 2005

6) Westwater Construction 7) A-1 Landscaping and
    Company     Construction, Inc.

Price Amount Price Amount

50,000.00 50,000.00 65,879.00 65,879.00
8,000.00 8,000.00 18,400.00 18,400.00
1,000.00 1,000.00 3,500.00 3,500.00
1,000.00 1,000.00 19,733.00 19,733.00
15,000.00 15,000.00 98,700.00 98,700.00
5,000.00 5,000.00 15,400.00 15,400.00
5,000.00 5,000.00 16,700.00 16,700.00
10,000.00 10,000.00 21,400.00 21,400.00
4,000.00 4,000.00 17,800.00 17,800.00
40.00 400.00 30.00 300.00

340,000.00 340,000.00 139,000.00 139,000.00
40.00 8,000.00 35.00 7,000.00
75.00 1,125.00 120.00 1,800.00

2,000.00 2,000.00 19,700.00 19,700.00
500.00 1,000.00 6,587.00 13,174.00
100.00 3,500.00 170.00 5,950.00
5.00 4,250.00 12.00 10,200.00
8.00 7,600.00 7.00 6,650.00
4.00 5,000.00 6.00 7,500.00
3.00 2,550.00 11.00 9,350.00
60.00 4,500.00 32.00 2,400.00
55.00 8,250.00 34.00 5,100.00
25.00 50.00 18.00 36.00
25.00 50.00 16.00 32.00
25.00 100.00 22.00 88.00
25.00 50.00 18.00 36.00
25.00 75.00 18.00 54.00
30.00 480.00 18.00 288.00
30.00 120.00 18.00 72.00
25.00 550.00 18.00 396.00
25.00 650.00 10.00 260.00
25.00 500.00 8.00 160.00
25.00 575.00 11.00 253.00
25.00 400.00 11.00 176.00
25.00 250.00 11.00 110.00
25.00 375.00 13.00 195.00
25.00 425.00 12.00 204.00
25.00 150.00 12.00 72.00
40.00 1,440.00 35.00 1,260.00
50.00 500.00 135.00 1,350.00
80.00 800.00 120.00 1,200.00
200.00 1,000.00 138.00 690.00
1,200.00 1,200.00 500.00 500.00
1,200.00 1,200.00 450.00 450.00
1,500.00 3,000.00 2,450.00 4,900.00
1,500.00 3,000.00 2,580.00 5,160.00
1,700.00 5,100.00 2,480.00 7,440.00
1,500.00 1,500.00 3,500.00 3,500.00
15,000.00 15,000.00 14,700.00 14,700.00

25.00 750.00 35.00 1,050.00
40,000.00 40,000.00 40,000.00 40,000.00

566,465.00 590,268.00
49,848.92 51,943.58

616,313.92 642,211.58

1,000.00 1,000.00 18,000.00 18,000.00
1,000.00 1,000.00 17,851.00 17,851.00
25.00 15,625.00 27.00 16,875.00
1.60 7,040.00 2.50 11,000.00
8.00 5,200.00 12.00 7,800.00
8.00 5,200.00 75.00 48,750.00
55.00 33,000.00 38.00 22,800.00
28.00 5,600.00 32.00 6,400.00
25.00 3,250.00 25.00 3,250.00
75.00 750.00 120.00 1,200.00
175.00 14,000.00 120.00 9,600.00
185.00 170,200.00 165.00 151,800.00
400.00 2,400.00 4,500.00 27,000.00
600.00 3,000.00 4,590.00 22,950.00
1,200.00 8,400.00 6,578.00 46,046.00
4,000.00 4,000.00 3,980.00 3,980.00
5,000.00 10,000.00 9,870.00 19,740.00
2,000.00 2,000.00 1,587.00 1,587.00
30,000.00 30,000.00 30,000.00 30,000.00

321,665.00 466,629.00
28,306.52 41,063.35

349,971.52 507,692.35

966,285.44 1,149,903.94


